

Initial Project Planning Template

Date	23 June 2026
Team ID	SWTID-2026-1377
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Define Problem and Understanding	US-1	Identify the educational problem, gather functional requirements, conduct literature survey, analyze existing concept evaluation methods, and define project objectives.	8	High	Sindhura Devi	23 Jun 2026	30 Jun 2026
Sprint-1	Knowledge Base Preparation & System Design	US-2	Prepare concept knowledge base, define expected answers and keywords, design system architecture, and create frontend wireframes and workflow diagrams.	8	High	Sindhura Devi	01 Jul 2026	08 Jul 2026
Sprint-2	NLP Processing & Speech Integration	US-3	Implement Speech-to-Text conversion, text preprocessing, semantic similarity analysis, concept coverage calculation, misconception detection, and mastery score generation.	10	High	Sindhura Devi	09 Jul 2026	16 Jul 2026

Sprint-2	Backend Development	US-4	Develop Flask backend, integrate NLP engine, connect knowledge base, implement evaluation logic, generate personalized feedback, and perform testing.	9	High	Sindhura Devi	17 Jul 2026	24 Jul 2026
Sprint-3	Frontend Development & Deployment	US-5	Design responsive user interface, integrate voice recording and text input, display analysis reports and mastery scores, perform system testing, debugging, validation, and prepare deployment	10	High	Sindhura Devi	25 Jul 2026	01 Aug 2026