

Communication

Date	23 June 2026
Team ID	SWTID-2026-1377
Project Name	Voice Based Concept Understanding Analyser
Maximum Marks	1 Mark

Communication Plan:

Effective communication played an important role throughout the development of the **Voice-Based Concept Understanding Analyser**. As this project was developed by a **single team member**, communication mainly involved regular interactions with the project mentor for requirement clarification, progress updates, technical guidance, and project review. Project planning and task tracking were managed individually to ensure timely completion of all development activities.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Self Progress Planning	Daily	Personal Task List / Notepad	Sindhura Devi	Track daily development tasks, monitor progress, and plan upcoming activities.
2	Progress Update	Weekly	Google Meet / WhatsApp	Student, Project Mentor	Review weekly progress, discuss completed modules, and receive guidance for upcoming work.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet / Direct Call	Student, Project Mentor	Resolve technical issues related to Flask, NLP processing, speech recognition, and deployment.
4	Project Review	Bi-Weekly	Google Meet	Student, Project Mentor	Demonstrate implemented features, collect feedback, and validate project direction.
5	Final Demo Rehearsal	Once	Google Meet / In-person	Student, Project Mentor	Practice project demonstration, presentation flow, and prepare for final evaluation.
6	Documentation Review	Weekly	Google Docs / Microsoft Word	Sindhura Devi	Update project documentation and ensure consistency with the implemented solution.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Understanding the implementation of NLP techniques and semantic similarity analysis during the initial development phase.	Studied research papers, referred to official documentation, and consulted the project mentor to clarify implementation approaches

2	Integrating speech recognition with the NLP evaluation pipeline and ensuring accurate concept analysis.	Performed incremental testing, debugged individual modules, and validated outputs after integrating each component.
3	Maintaining synchronization between project implementation and documentation while working individually	Updated the documentation regularly after completing each development milestone and reviewed it weekly to ensure consistency with the implemented features.